SCA

Surgical Care Affiliates®

February 21, 2018
RECEIVED
FEB 2 3 2018

HEALTH FACILITIES &
SERVICES REVIEW BOARD

Via Overnight Courier

Ms. Courtney Aver, Administrator

Ilinois Health Facilities and Services Review Board
525 West Jefferson Strect

Springfield, IL 62761

Re: Project #16-038 Advocate Sherman Ambulatory Surgery Center (the “Project”)

Annual Progress Report

Dear Ms. Avery,

This letter is to inform you that, in accordance with requirements of the 77 Ill. Adm. Code 1130.760,
Advocate Sherman Ambulatory Surgery Center at 1445 N. Randall Road, Elgin, IL 60123, is submitting
an annual progress report on the Project referenced above. The permit for this Project was granted on

January 24, 2017.
The Project is for a multi-specialty ASTC with three operating rooms.
1. Current status of the project:

a. Percentage of the Project finished: 15%
‘b. Work done to date:

i. CD and DD architecture and engineering packages submitted and reviewed by

Illinois Department of Health
ii. City of Elgin engaged for permitting process
iii. Genera) Contractor engaged in pre-construction activities and procuring
subcontractors
c. Construction of shell and core expected to begin in May

2. Costs incurred to date:
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Use of Funds Incurred In Permit

Preplanning Costs $78,501 $85,500
Site Survey and Soil Investigation $9,500,
Site Preparation $350,000
Off Site Work S0
New Construction Contracts 56,558,424
Modernization Contracts S0
Contingencies $606,659
Architectural/Engineering Fees $230,180 $564,135
Consulting and Other Fees $220,731 $315,469
Moveable or Other Equipment {not in Construction Contracts) 43,473,317
Bond Issuance Expense {project related) $37,550
Net Interest Expense During Construction {Project related) $335,000
Fair Market Value of Leased Space or Equipment $0
Other Costs To Be Capitalized $117,874 $383,298
Acquisition of Building or Other Property {excluding land} S0

TOTAL USES OF FUNDS $647,286 $12,718,852

3. Anticipated date of completion: March 31, 2019

Please contact me at 847.267.3537 if you have any questions about this report.

Sincerely,

Pl

Drew Bell
Director, Operations
Surgical Care Affiliates
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